
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2018

ESTIMATE SUMMARY 09:23:36

CONTID: C21088-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,856,876.09 PARTICIPATING $ $ 31,769.50

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 31,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,883.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.36

WORK DAYS

WORK DAYS

1.07%

5,794,106.59

62,769.50

62,769.50

60,886.41

$

$

$

$

31,769.50

31,000.00

62,769.50

0.00

62,769.50

-1,883.09

0.00

60,886.41

0.00

AMOUNT DUE 60,886.41 60,886.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,886.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

25.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

06/22/2018

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

100.000

EACH

250.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

500.00000

0025 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

126.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

200.00000

0035 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

9,024.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

201,990.000

SY  

2.50000

0045 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

37,500.000

SF  

0.60000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

22.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,657.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

103.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

303.00000

0075 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

230.000

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0085 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

273.000

CY  

25.00000

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

108.000

CY  

36.00000

0095 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

444.000

CY  

60.00000

0100 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

427.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

4.000

CY  

15.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

5,417.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

22.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0155 Erosion Control Management 0.000

1.000

208-00207  
 

25.001.000

25.00

55.000

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0165 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

499.000

LB  

0.30000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

0.000

0.000

212-00702  
 

0.000.000

0.00

3,896.000

LB  

0.85000

0175 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

277.000

LB  

0.27000

0180 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

11.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 0.000

0.000

212-00707  
 

0.000.000

0.00

1.100

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

47.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,042.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

109.00000

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

39.000

TON 

38.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,813.000

TON 

33.00000

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,071.000

TON 

157.50000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

28,000.000

TON 

92.40000

0230 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

32.000

SY  

4.00000

0235 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

70.000

CY  

120.00000

0240 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

631.000

CY  

80.00000

0245 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

881.000

CY  

90.00000

0250 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

32.000

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

268.000

LB  

1.25000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

60.000

LF  

120.00000

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

68.000

LF  

190.00000

0275 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,200.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

12.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0310 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,000.000

SY  

65.00000

0315 *Construction Surveying 0.000

0.040

625-00000  
 

8,400.000.040

8,400.00

0.400

L S 

210,000.00000

0320 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.000

0.030

626-01103  
 

600.000.030

600.00

0.400

L S 

20,000.00000

0330 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

882.000

GAL 

80.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

705.000

GAL 

39.00000

0340 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,392.000

SF  

15.00000

0345 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,205.000

SF  

11.00000

0350 *Flagging 0.000

366.000

630-00000  
 

10,065.00366.000

10,065.00

9,000.000

HOUR

27.50000

0355 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,080.006.000

1,080.00

44.000

DAY 

180.00000

0360 *Traffic Control Management 0.000

6.500

630-00012  
 

4,225.006.500

4,225.00

110.000

DAY 

650.00000

0365 *Flashing Beacon (Portable) 0.000

0.500

630-80001  
 

680.000.500

680.00

4.000

EACH

1,360.00000

0370 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0375 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

258.505.500

258.50

85.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

372.006.000

372.00

45.000

EACH

62.00000

0385 *Construction Traffic Sign (Panel Size C) 0.000

1.000

630-80343  
 

98.001.000

98.00

15.000

EACH

98.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

16.00000

0395 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,642.001.000

5,642.00

5.000

EACH

5,642.00000

0400 *Drum Channelizing Device 0.000

6.500

630-80360  
 

234.006.500

234.00

50.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,200.000

LF  

30.00000

0415 *Traffic Cone 0.000

15.000

630-80380  
 

90.0015.000

90.00

135.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

10.000

EACH

16.00000

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

10.000

EACH

16.00000

0430 Delineator (Type III) (Temporary) 0.000

0.000

630-80403  
 

0.000.000

0.00

10.000

EACH

19.00000

0435 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

43,590.00000

0440 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

5.000

EACH

3,590.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

126,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21088-BID    ESTIMATE RUN 07/03/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

12,000.000

F A 

1.00000

CAT 31,769.5031,769.505,825,876.09CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.000

0.400

620-00005  
 

20,000.000.400

20,000.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.000

0.400

620-00012  
 

10,000.000.400

10,000.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.000

0.400

620-00020  
 

1,000.000.400

1,000.00

0.400

EACH

2,500.00000

CAT 31,000.0031,000.0031,000.00CURRENT AMT0400 $ $ $

$ 62,769.5062,769.50$5,856,876.09$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2018

ESTIMATE SUMMARY 09:23:36

CONTID: C21088-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,959,255.14 PARTICIPATING $ $ 273,164.50

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,194.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.36

WORK DAYS

WORK DAYS

3.43%

7,686,090.64

273,164.50

273,164.50

264,969.57

$

$

$

$

273,164.50

0.00

273,164.50

0.00

273,164.50

-8,194.93

0.00

264,969.57

0.00

AMOUNT DUE 264,969.57 264,969.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,969.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

25.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

06/22/2018

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.120

201-00000  
 

25,380.000.120

25,380.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 0.000

471.000

202-00010  
 

117,750.00471.000

117,750.00

1,434.000

EACH

250.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

12.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

2,507.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

68.000

EACH

200.00000

0035 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1,000.000

EACH

2.00000

0040 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

398.000

SY  

25.00000

0045 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,134.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

268.000

SY  

30.00000

0055 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,595.000

SY  

9.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

43,899.000

SY  

2.50000

0065 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

26,500.000

SF  

0.60000

0070 Removal of Ground Sign 0.000

2.000

202-00810  
 

72.002.000

72.00

289.000

EACH

36.00000

0075 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

15.000

EACH

31.00000

0080 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

530.000

LF  

5.00000

0085 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,222.000

LF  

4.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 0.000

3,792.000

203-00010  
 

37,920.003,792.000

37,920.00

41,390.000

CY  

10.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

351.000

CY  

41.00000

0105 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

4,650.000

CY  

20.00000

0110 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

200.000

CY  

60.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

97.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

103.00000

0125 *Potholing 0.000

1.500

203-01597  
 

454.501.500

454.50

50.000

HOUR

303.00000

0130 Laborer 0.000

3.500

203-02330  
 

122.503.500

122.50

100.000

HOUR

35.00000

0135 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

7,167.000

CY  

25.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

33.000

CY  

420.00000

0145 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

13,147.000

CY  

36.00000

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000

0155 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

993.000

CY  

60.00000

0160 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

13,554.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

516.000

CY  

15.00000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

129,392.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 0.000

3,200.000

208-00002  
 

12,800.003,200.000

12,800.00

22,645.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,419.000

LF  

4.50000

0185 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

142.000

EACH

650.00000

0190 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0200 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

108.003.000

108.00

160.000

HOUR

36.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

160.000

HOUR

65.00000

0210 Erosion Control Management 0.000

3.000

208-00207  
 

75.003.000

75.00

165.000

DAY 

25.00000

0215 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

120,000.00000

0220 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

13.000

EACH

290.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

3.000

EACH

360.00000

0230 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

559.00000

0235 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0245 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

15.000

EACH

41.00000

0250 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

400.00000

0255 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,180.000

LF  

8.00000

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

12.000

CY  

60.00000

0265 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0270 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

11,598.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

0.000

0.000

212-00702  
 

0.000.000

0.00

90,708.000

LB  

0.85000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

6,447.000

LB  

0.27000

0285 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

269.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 0.000

0.000

212-00707  
 

0.000.000

0.00

26.700

ACRE

523.00000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.100

ACRE

879.00000

0300 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

26.500

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

7,960.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

45,827.000

SY  

1.75000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

6.000

HOUR

109.00000

0320 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,899.000

TON 

38.00000

0325 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

142.000

TON 

33.00000

0330 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

465.000

TON 

157.50000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

1,933.000

TON 

111.75000

0340 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

6,870.000

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

5,378.000

SY  

4.00000

0350 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

182.000

CY  

525.00000

0355 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

407.000

CY  

120.00000

0360 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

1,613.000

CY  

80.00000

0365 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

1,214.000

CY  

90.00000

0370 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

347.000

CY  

90.00000

0375 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

128.000

CY  

1,100.00000

0380 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,243.000

LB  

1.25000

0385 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

480.00000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

0.000.000

0.00

131.000

LF  

485.00000

0395 Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

633.000

LF  

430.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

681.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

663.000

LF  

120.00000

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

617.000

LF  

135.00000

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

324.000

LF  

120.00000

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

125.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

344.000

LF  

150.00000

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02305  
 

0.000.000

0.00

77.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

366.000

LF  

195.00000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

38.000

EACH

700.00000

0450 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

27.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

18.000

EACH

1,000.00000

0460 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0465 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

12.000

EACH

1,000.00000

0475 38x24 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05130  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

37.000

LF  

81.00000

0485 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

80.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

70.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15018  
 

0.000.000

0.00

8.000

LF  

150.00000
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PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

90.00000

0505 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

2.000

EACH

260.00000

0515 18 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31318  
 

0.000.000

0.00

4.000

EACH

90.00000

0520 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70604  
 

0.000.000

0.00

150.000

LF  

560.00000

0530 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

4,500.00000

0540 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0545 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

140.000

LF  

40.00000

0550 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,275.000

LF  

64.50000
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

2.000

EACH

970.00000

0560 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,900.00000

0565 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,800.00000

0570 Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

140.000

LF  

30.00000

0575 *Fence (Plastic) 0.000

1,456.000

607-11525  
 

4,368.001,456.000

4,368.00

2,126.000

LF  

3.00000

0580 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

173.000

SY  

55.00000

0585 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

748.000

SY  

112.00000

0590 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

205.000

SF  

40.00000

0595 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

13.000

LF  

35.00000

0600 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

130.000

LF  

25.00000

0605 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

235.000

LF  

28.00000
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PERIOD

09:23:36
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CAT NO0200 ROADWAY 

0610 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

6,410.000

LF  

16.25000

0615 Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

20.000

EACH

87.00000

0620 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

1,000.000

EACH

97.00000

0625 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

100.00000

0630 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

299.000

EACH

102.00000

0635 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

406.000

LF  

100.00000

0640 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

1,025.00000

0645 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,115.000

SF  

18.00000

0650 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,574.000

SF  

24.00000

0655 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,736.000

LF  

9.00000

0660 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

158.000

EACH

97.00000
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0665 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,520.000

LF  

10.00000

0670 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

138.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0680 *Construction Surveying 0.000

0.050

625-00000  
 

10,500.000.050

10,500.00

0.600

L S 

210,000.00000

0685 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.000

0.050

626-01103  
 

1,000.000.050

1,000.00

0.600

L S 

20,000.00000

0695 Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

369.000

SF  

17.00000

0700 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

70.000

GAL 

80.00000

0705 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

235.000

GAL 

39.00000

0710 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

241.000

SF  

15.00000

0715 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,176.000

SF  

11.00000
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0720 *Flagging 0.000

122.000

630-00000  
 

3,355.00122.000

3,355.00

3,000.000

HOUR

27.50000

0725 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

130.000

HOUR

103.00000

0730 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,080.006.000

1,080.00

44.000

DAY 

180.00000

0735 *Traffic Control Management 0.000

6.500

630-00012  
 

4,225.006.500

4,225.00

110.000

DAY 

650.00000

0740 *Flashing Beacon (Portable) 0.000

0.500

630-80001  
 

680.000.500

680.00

4.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0750 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

258.505.500

258.50

85.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

403.006.500

403.00

45.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

147.001.500

147.00

15.000

EACH

98.00000

0765 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

16.00000

0770 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,642.001.000

5,642.00

5.000

EACH

5,642.00000
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0775 *Drum Channelizing Device 0.000

6.500

630-80360  
 

234.006.500

234.00

50.000

EACH

36.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0785 *Traffic Cone 0.000

15.000

630-80380  
 

90.0015.000

90.00

140.000

EACH

6.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0820 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,880.000

F A 

1.00000

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 21089-BID    ESTIMATE RUN 07/03/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

18,000.000

F A 

1.00000

CAT 226,664.50226,664.507,912,755.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.000

0.600

620-00005  
 

30,000.000.600

30,000.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.000

0.600

620-00012  
 

15,000.000.600

15,000.00

0.600

EACH

25,000.00000

0860 Sanitary Facility 0.000

0.600

620-00020  
 

1,500.000.600

1,500.00

0.600

EACH

2,500.00000

CAT 46,500.0046,500.0046,500.00CURRENT AMT0400 $ $ $

$ 273,164.50273,164.50$7,959,255.14$CURRENT AMTPROJECT TOTAL


